Edn and P.H.

(194 6) Department.

Ms. SERIES.

G.O. No. 375 P.H.

15/

Dated 7.2.46.

[Despatch Abstract.]

Establishment - Municipal High School, Tiruvannamalai Varadaraja Mudaliyar Sri V. M. - Headmaster - Re-employment after retirement - not approved.

WATER SUPPLY SCHEME - Mangalore Municipality - Irrigation Sources - at a cost of Rs. 7250 - sanctioned.

Special.

PUBLIC WORKS DEPARTMENT

From

R.McIntosh Esq., M.B.E., B.Sc.,
Chief Engineer, P.W.D.
(General, Buildings & Defence)
Chepauk, Madras.

To

The Secretary to Government,
Education & P.H. Department.

Letter No. 3509 WPH/45-1, dated 31st December 1945.

Sub: Water Supply Scheme - Mangalore Municipal Council - Investigation of Hassanur and Gurpur Sources -
Ref: G.O.No.Ms.2934 P.H., dated 3--7--1940. B/45-49

I forward herewith a copy of Sanitary Engineer's letter No.1152-4/45 Ac/39-3, dated 14-10-45 together with its enclosures in regard to the additional funds required for completing the investigation of the above schemes sanctioned in the above G.O. In the circumstances explained in the report of the Executive Engineer, (P.H.) Southern Circle, sanction may be accorded to the revised estimate amounting to Rs.7,150/- and the Municipality may be directed to place at the disposal of the Sanitary Engineer the extra amount of Rs.2,150/- needed for completing this investigation as early as possible as the field work has to be resumed early in January 1946.

31/12/45

for Chief Engineer, P.W.D.

Encl:- 1 copy of San. Engr's letter with its encls.

S.S.31/12.

7150
2150

31/12

Office of the Sanitary Engineer to Govt.Madras.

No. 1152-4/45 Ac. /39-3-WS dated 14-10-1945.

To The Chief Engineer, P.W.D.
Buildings & Defence, Madras.

Sir,

Sub: Mangalore Water Supply- Investigation of Hassamkar and Gurpur sources.

I forward a report from the Executive Engineer (P.H) Southern Circle, in regard to additional funds required for the conduct of the field investigations of Mangalore W.S.scheme. In the circumstances explained in the report I request that sanction of Government may kindly be obtained for the revised estimate and the Municipality instructed to pay the additional amount of Rs.2150/- towards the investigation as soon as possible. The field work will have to be resumed early in January 1946.

V. Athinarayanswami 19/10/45
for Sanitary Engineer to Govt.

DSR/18-10-45).
CRP 19/10 19/10

Mangalore Water Supply - Investigation of Hassamar & Gurpur Sources-

Report by the Executive Engineer (P.II.) Southern Circle.

As reported to the Chief Engineer in this office letter No.542 Dos/45-1.15-Mis-49, dated 15-1-1945 para IX, the field work on the above investigation was taken up on 16-3-45. The work had to be suspended on 15-7-45 and the Supervisor and Boring Mechanic had to be recalled to Madras on account of the heavy monsoon conditions prevailing there. 25 Borings were put down in the bed and bank of the Gurpur River and town levels, including ~~xx~~ in the extension areas added to the Municipality in 1943 for about 60 miles were taken. The expenditure to the end of October is about 4200/- and it is anticipated that a further expenditure of Rs.2950/- will be necessary for completing the investigation during the next working season. A revised estimate for Rs.7150/- is enclosed for favour of obtaining the necessary sanction of the Government. The Council has deposited a sum of Rs.5000/- already towards the cost of the investigation and it may be addressed to place a further sum of Rs.2150/- to the credit of the Sanitary Engineer, for completing the investigation during the next working season in anticipation of sanction to the revised estimate. The works remaining to be done are (1) Putting down about 15 more borings in the bed and bank of the Gurpur river for deciding the exact line of infiltration gallery, and (2) Alignment of the pumping main 10 miles and sundry levels in the town that are necessary. As the river is perennial, no experimental well is now proposed as originally contemplated. Any yield tests that may be necessary for deciding the length of gallery, may be done during the 1st stage of execution. The excess in the cost of the investigation is due to the following reasons:--

(1) Payment of dearness allowances to the lascars.

(2) The rise in the cost of labour for putting down borings due to war conditions.

(3) The site of Headworks not being accessible for wheeled traffic, the tools had to be conveyed on head loads.

(4) The transport charges on the boring tools to Mangalore from Bellary and Chittoor instead of from Madras.

(5). Additional T.A. involved in suspending the work for a season and resuming the work during the next working season.

The investigation estimates were prepared in 1939 to suit the conditions then prevailing. Though it was anticipated that the amount was inadequate during the war conditions it was considered desirable to revise the estimate after experience gained and progress made during the first stage of investigation.

R.Lakshmana Ayyar,
Executive Engineer (P.H.)
Southern Circle.

(True Copy)

K. Rangacha
Superintendent. 31/12

31/12

Very Urgent

Speed

Edn & P.H. (Es)

Sub:- Water Supply Scheme - Mangalore Mty - Investigation of Hassanur and Gurpur Sources - Revised estimate -

MC/S c.no.76 From the C.E., P.W.D., (G.B&D) No. 3509/SPH/us-1 dated 31.12.48.

Memo. No. 76-1/48 Es/P.H dated 7-1-48.

A copy of the letter of the C.E., P.W.D, (G.B&D) dated 31.12.48 on the subject noted above with its enclosures is forwarded to the Commr. Mangalore Mty. and he is requested to report at once whether the M.C. is prepared to place at the disposal of the Sy. Engr. of the extra amount of Rs 2,150/- needed for the completion of the investigation of the Hassanur and Gurpur Sources in connection

Rd with Es 7-1-48

M.C.S.

Re Commr. Mangalore Mty. thro. The C.M.C. (with copy of P.W.D. (G.B&D) letter dated 31.12.48)

C.E., P.W.D. (G.B&D)

Rd. 15.1.48.

6/5.1.48

make [illegible] I cheerfully for the Municipality. If the Council is stopped and, the amount may be [illegible] of the Right of the [illegible] W.B. [illegible] for the investigation work.

7-1-66

[illegible] with in the [illegible] page

Sd/-

7-1-66

Ref.C.No.C5-/..430...../45

Municipal Office, Mangalore,
Dated 9th January, 1946.

From

Sri B.Suryanarayana Rao, M.A.,
Commissioner, Mangalore Municipality, Mangalore.

To

The Secretary to Government,
Education and Public Health Department, Madras.

ASST. SECRETARY TO GOVERNMENT
EDUCATION AND PUBLIC HEALTH DEPT.
15 JAN 1946

Through

The Chairman, Municipal Council, Mangalore.

Sir,

Sub: Water supply scheme - Mangalore Municipality - Investigation of Hassanur and Gurpur sources

Ref: Government Memo No.76-1/46 E2.P.H., dated 7-1-1946

The Government Memo noted above will be placed before the Council in its meeting to be held on 11-1-1946 and its decision will be communicated immediately, thereafter.

1397

Commissioner

Forwarded

Chairman, M.C. 10-1-46

Compd:
R/9-1-46

Ref.C.No.C5-430-46

Municipal Office, Mangalore,
Dated 12th January, 1946

From

Sri Suryanarayana Rao, M.A.,
Commissioner, Mangalore Municipality, Mangalore.

To

The Secretary to Government,
Education and Public Health Department, M a d r a s.

Through

The Chairman, Municipal Council, Mangalore.

2399

Sir,

Sub: Water-supply scheme - Mangalore Municipality - Investigation of Hassamar and Gurpur sources.

Ref: Government Memo No.76-1/46 E.2.P.H., dated 7-1-1946

The Council in its resolution No.46 dated 11-1-1946 (copy enclosed) has agreed to place at the disposal of the Sanitary Engineer to Government an additional sum of Rs.2,000/- as required by the Government Memo noted above.

Commissioner

Forwarded

12-1-46

Chairman, M.C.

Encl:

Copy to Sanitary Engineer to Government of Madras, M a d r a s.

Compd: M

P.T.O.

E N C L O S U R E

Extract from the proceedings of the meeting of the Municipal Council, Mangalore dated the 11th January, 1946.

46. Read Government Memo.No.76-1/46-M2 P.H., dated 7th January, 1946 marked special enquiring whether the Municipal Council is prepared to place at the disposal of the Sanitary Engineer extra amount of Rs.2150 needed for the completion of the investigation of the Hassamr and Gurpur sources for water-supply scheme of the Mangalore Municipality.

The Council agrees to pay a sum of Rs.2,150/- needed for the completion of the investigation of water supply scheme of Mangalore Municipality.

xx xx xx

Sd.H.Hooscin Saheb,
Chairman,M.C.

/True extract/

Municipal Office, Mangalore,
Dated 12th January, 1946

Commissioner

Compd:
R/12-1-46

Todu & P.H.(E)

Sub: Water Supply Scheme - Mangalore Mty.
Investigation of Hassanur and Gurpur Sources
Revised estimate.

Ref: Memo No. 76-1/ub E P.H. dated 7-1-46.
from the Commr. Mangalore Mty. C.S. (63)/ub dated 12-1-46
Memo No. 76-2/ub E, P.H. dated 17-1-46.

The Commr. Mangalore Mty. is requested to return urgently the revised estimate for the investigation of the scheme in question sent as enclosure to the memo read above.

17-1-46

To The Commr. Mangalore Mty.
thro. the C.M.C.

18-1-46

Ref:C5/1314/45. E-2

Municipal Office, Mangalore,
Dated the 21st January 1946.

From

Sri B.Suryanarayana Rao,M.A.,
Commissioner,Mangalore Municipality.

To

The Secretary to the Government of Madras,
Education and Public Health Department,
M a d r a s.

Encl: 2

ASST. SECRETARY TO GOVERNMENT
28 JAN 1946
EDUCATION AND PUBLIC HEALTH DEPT.

Through

The Chairman, Municipal council,
Mangalore.

PHB 28-1-46 4970

Water supply scheme - Mangalore Municipality - Investigation of Hassamar and Gurupur sources - Revised estimate.

Ref:Government Memorandum No. 76-2/46-E 2 P.H.,dated the 17th January 1946.

The revised estimate sent as enclosure to Government Memo No. 76-1/46-E2 P.H.,dated the 7th January 1946 is submitted herewith.

Commissioner

Forwarded:

Chairman,M.C.
21-1-46

compd:

H/21.1.46.

-Sub-water supply scheme - Mangalore Mty - Investigation of Hassanmar and Gurpur sources (Cataract) for Rs 7,158/- Sanction

p1 c.f. e. no. 76 from the C.E., P.W.D., (G.B.D.) No. 35691/PH/1-5-1 dated 31.12.46

p12 c.f. e. no. 2374 from the Commr. Mangalore Mty. e/s. 43/46 dated 12.1.46

Order. Ms. 375 P.H. dated 7-2-Feb.

(B)/ws-49

In G.O. No. 2934 P.H. dated 3.7.1940, the Govt. sanctioned the investigation of Hassanmar and Gurpur sources for a W.S. scheme for the Mangalore Mty. at a cost of Rs 5,000/-. The C.E. has now stated

p7 c.f. that for the completion of the investigation on hand Rs 2,158/- more are required and has therefore

p1 c.f. asked for the sanction of the Govt. to the investigation at a (total) cost of Rs 7,158/-. The Mangalore Mty. has

p13 c.f. agreed to place at the disposal of the Sy. Engr.

the excess amount of Rs 2,150 the Govt. therefore sanction the investigation of Hassanan and Gumpu sources at a revised cost of Rs 7,150/-.

30.1.46 30/1/46 3.0/1/46

To the C.E., P.W.D., (G.B.S.D) (with enclosures) Comm. Mangalore Rly. (4) thro. the C.M.C. S/C

Note: In connection with the above scheme for the Mangalore Rly the C.E. has asked for the sanction of the Govt. for the investigation of Hassanan and Gumpu sources at a total cost of Rs 7,150 (as against the cost of Rs 5000 sanctioned in the G.O at (A)). The M.C. Mangalore has agreed to place the excess amount of Rs 2,150 at the disposal of the Sy. Engr. The investigation of the said sources at a total cost of Rs 7,150 may be sanctioned. A draft order is submitted for approval.

[W.S. file entered in C.S. and drainage Engr. listed]

p1 c.f.

(B) 45-49

p13 c.f.

2. The W.S. Scheme for the

P.T.O.

18/3

E.52

Mangalore Mty is given the 31 place in the compendium of prob. requirements of w.s. The design of the scheme is programmed to be taken up in the Vth year of the first five year plan.

P.W.D mnd

3. Finance may see before issue of the draft proposals as noted above.

30/1/46

S/4(WS)/Fin.

31/1/46

P.W. Dept

An Hon'ble Minister may be pleased to see draft under

Fin

1.2.46.

GTEE 115

ASST. SECRETARY TO GOVERNMENT
2 FEB 1946
FINANCE DEPARTMENT

30.1.46 30/1

E.P.H.W.O.76-3/46E2

dated 31.1.46

C 738

The file passed on to Finance.

Rep

31.1.46

Rep Revised

738C/46

1.2.1946

Fin (Exp B).

The draft ord on pp. 1-2 above may be perused & the case returned to E.P.H.

4/2/46.

4.2.46

E H H.

Fin no 6756 (88-1

4.2.46.

The draft ord on pp 1-2 ante may issue

4/2/46.

E&M(E)

ASST. SECRETARY TO GOVERNMENT
7086.
3 - FEB 1946
EDUCATION AND PUBLIC HEALTH DEPT.

3/2/46